

Date: 12.02.2024

To,
The Director
Ministry of Environment, Forests & Climate Change,
Regional Office, West Central Zone,
New Secretarial Building, East wing, Civil Lane,
Near Old VCA stadium,
Nagpur - 440001.
Maharashtra.

Subject: Present status of Project work for the period of April, 2023 – September, 2023.

Reference: Clearance letter no. SEIAA-EC-0000002101 dtd. 13.02.2020.

Dear Sir,

This is with reference to the above subject, our Residential cum commercial Project at S. No. 5/4, 5/7, 5/8, 5/11, 5/12, 5/15, 7/1, 7/2, 7/3, 7/4, 7/5, 7/6, 7/8, 7/9, 7/10, 7/11, 7/12, 7/13, 7/14, 7/15, 7/16, 7/18, 7/19, 7/20, 7/20A, 7/20B, 7/22, 7/23A, 7/24, 7/25, 7/26, 7/27, 7/28, 7/29A, 7/29B, 8/1A, 8/2B, 9/1, 9/2, 9/3, 9/4, 9/5, 9/6, 9/7A, 9/7B, 9/8, 9/9, 9/10, 9/11, 10/1, 11/1, 11/2, 11/3, 11/4, 11/5, 11/6, 11/7, 11/8, 11/8A, 11/8B, 11/8C, 11/9, 11/10, 11/11, 11/12, 11/13, 11/14, 11/15, 11/16, 11/17, 11/18, 11/19A, 11/19B, 11/20, 11/21, 11/22, 11/23, 11/25, 12/1, 12/2, 12/3, 12/4, 12/5, 12/5A, 12/6, 12/8, 12/9, 12/10, 12/11, 12/13, 12/14, 12/15, 12/18, 12/19, 13/1, 13/2, 13/5, 13/6, 13/7, 13/8, 65/B at village Kopar and S.No. 245/9, 246/1C, 246/2B, 247/1, 247/2A, 247/2B, 247/2C, 247/4A, 247/4B, 247/5, 247/7/A/1, 247/7/B, 247/8, 247/9A, 247/10, 247/12, 247/13A, 247/13B/1, 247/14, 247/15, 247/17, 247/18, 247/19, 247/20 at village Kalher, Tal Bhiwandi, Dist- Thane in SPA area of Mumbai Metropolitan Region Development Authority.

The present project status at site is as follows:

Wings	floors	Status
Type A1	Stilt + 20 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type A2	Stilt + 20 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type A3	Stilt + 20 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type A4	Stilt + 20 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type B1	Stilt + 20 Floors	Blockwork, Internal Plaster, Putty,

		Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type B2	Stilt + 20 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform,
Type D3	Stilt + 17 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type D4	Stilt + 17 Floors	Blockwork, Internal Plaster, Putty, Gypsum, WC/ Bath & Kitchen Waterproofing work, Internal Plumbing Work, Kitchen Platform, Terrace Waterproofing,
Type D1 & D2	Stilt + 20 Floors	N/A
Comm. (C1)	Ground	N/A
Clubhouse ON RG Level	Ground + 1 st part floor	N/A
Commercial C2	Ground (Shop) + Stilt Part + 5 th Floor	N/A
Type E (Resi.)	Stilt + 19 Floors	N/A

Thanking you,
Yours truly,
M/s. Adrika Developers Pvt Ltd.


Authorized Signatory